

The background is a solid teal color with various light teal geometric shapes scattered across it. These shapes include squares, circles, and crosses, some of which are slightly rotated or offset from their original positions, creating a dynamic and abstract pattern.

Project application

By Alex and David

Table of contents (1)

Project Team

Initial situation

Objective

Circumstances

Project phases

Table of contents (2)

Milestones

Results

Consequences of implementation

Consequences of a non-attainment

Completion date

Project team

Who is part of the team?

- ✕ students from Wipperfürth vocational school
- ✕ students from Rakvere vocational school

Who is the Project Manager?

× Mrs. Linnenkugel

× Harle

Initial situation

What is the initial situation/ problem?

- × HBFIM learns to
 - × deal safely with accounts
 - × secure data
 - × other students from colleges not informed about topic

What should change? What should happen? What is the idea?

- ✕ teach and inform other students
- ✕ provide information on a website

Objective

What should happen during the part-/projects?

objectives:

- ✕ creating a website

- ✕ implementing a password check

What should happen during the part-/projects?

cost-target:

✗ no costs

time-target:

✗ project plan by May 2017

Circumstances

What requirements are there? What influence do these requirements have on the project?

- ✖ understandability for non-experts
- ✖ IT-environment will be used

What requirements are there? What influence do these requirements have on the project?

- ✗ communication language English
- ✗ arrangements in English using digital media
- ✗ document translation into English

What requirements are there? What influence do these requirements have on the project?

- × project work at school
- × usage of common digital media
- × online-meetings

project phases

Which approach is chosen to reach the target (project phase)

- × planning
- × execution
- × completion

Milestones

Milestones

- × completion of planning
- × implementation of website
- × test of website
- × release of website
- × information for target group

Results

Which results should be reached?

- ×informative website
- ×“Safety of digital identity”
- ×password check program

Consequences of implementation

What are the objectives?/
What is possible with this project?

- ✕ tool to check user passwords
- ✕ online education

What will be improved?

- × English knowledge
- × profound knowledge in “Identity protection”
- × explanation skills as regards specialized information
- × project-centered approach work

What positive implications are there?

- × identity will be more safe
- × knowledge of safe passwords

Consequence of non- attainment

What we don't receive?

- ✗ website isn't completed
- ✗ website isn't created

Which effects could be expected in these situations?/

Are there possibilities to repeat this project?

- ✗ project unit isn't completed
- ✗ Erasmus+ project failed
- ✗ support money will be lost
- ✗ students stay uninformed
- ✗ repetition isn't possible

Completion date

Thank you for your
attention